


o Steel Mac’

www.steelmaclimited.com

Steelmac was contracted to change the name of the vessel Ex Ince Marmara to Doris. The
job was set to be done in 3 days, starting on the 14™ and ending on the 17" July. It was
agreed the name had to be changed on both sides forward and aft. The name of the home
port also had to be changed aft of the vessel to Monrovia.

Preparation works included:

- All paints to specification required.

- All painting equipment.

- Scaffolding overhanging as the job had to be done at anchor.

- Stencils prepared to specifications required. The stencils had to be prepared at a 30

degree angle to match the curvature of the ships structure.

The above photos show how the scaffoldings and stencils were placed to at the aft of the
vessel. The scaffoldings had to be set up overhanging the side of the vessel to make the

work place accessible to complete the job.
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These photos above show a clear view of the aft of the vessel after the stencils had been

removed and letters had been done.
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The above photos show the forward part of the vessel after the job was completed.

The job was completed successfully and on schedule on Saturday 17 July.




